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PROGRESS REPORT THROUGH SEPTEMBER 2019

Site Name: Pristine

Project Number: 1453-039-00-10 0003AP
Vehicle: SSP&A

SSID: 0556

EPA CERCLA ID: OHDO076773712

RPM: Judy Canova

Work Performed.:

During this period, SSP&A met with EPA at headquarters to discuss project deliverables and continued
working applying the GW model to evaluate capture by EW-4 and conditions in the vicinity of the source,
performed concentration trend analyses, prepared a technical memorandum documenting work on the GE
model, performed an analysis of hydraulic gradients outside the capture zone using the GW model and the R
code, tracked particles released from the source area, mass balance analysis. Final Technical Memoranda
were provided to EPA (Data Gaps, Evaluation of MNA, Comments on 2004 GW modeling report prepared
by CRA). SSP&A worked on spatial analyses and software support to produce rose diagrams.
Communications with EPA.

Completion (1 May 2017 through September 30, 2019):
% of Scope: 90%
% of Obligated Funds: 90%
% of Approved Funds: 90%

Remaining Funding:

Obligated Funds $191,729.44
Funds Used $172,015.32
Remaining Funds $19,714.12
Non-obligated Funds Remaining $0.00

Anticipated Delays or Issues:
None.

Forecasts of Potential New Tasks or Additional Hours/Costs:
None.

Personnel Changes:
None.
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Estimated
C](,)::ll;a; ¢ l’)[l;:']:;t Task Work to be Completed C/O];ne i)ilve:;(;n Deliverable*
Date
Hydraulic gradient analysis Technical Memo: Use
the mapping tools developed in Phase I, for
mapping of new of water level maps, as required,
that better incorporate localized data such as the
various pumping conditions of the two localized 60 davs from
. municipal drinking water extraction systems, the Y .
Mapping . . receipt of Technical
; river, the buried bedrock channel, apparent .
2.A.1 4 and 8 | Hydraulic » . data. Memo; Web
Gradients eastward flow conditions in along the eastern map
boundary of the landfill, the depth of leachate and
. . . 60 days from
other site specific conditions. request
Web-based Map : Provide results of new analysis
in the existing Web-based GIS tool developed in
Phase I
Optimizing
A2 3 Groundwater | Technical Memo on resolving data gaps : Review 60 days from Technical
o Monitoring RP’s plan to resolve the data gap delineated in request. Memo
Networks: Phase I.
Technical Memo on updated modeling and status
of remedy progress:
Review any recent hydrogeologic studies and
monitoring reports and a confirmation or an
updating of the site conceptual hydrogeologic
model and status of remedy progress if needed. 7)
If requested by EPA, use the existing groundwater
flow models updated in Phase I as required to be to
determine remedy performance and evaluate the
RP’s proposed augmentation of the Site’s remedy Draft: 75
Evaluating (rizzesijglegr
Remedy draft Technical Memo on areas of capture data Technical
2.A3 1,5,6,7 | Effectiveness | final Technical Memo on areas of capture: Final: 30 Memos
and Remedial | Determine expected temporal (separate & davs z;fter
Progress: combined) areas of capture for the current two rez]eivin
localized municipal drinking water extraction &
systems based on the RP proposed augmentation of comments
the Site’s remedy
draft Technical Memo on MNA expected
performance
final Technical Memo on MNA expected
performance: Determine expected performance of
Monitored Natural Attenuation (MNA) as a remedy
based on RP proposed augmentation of the Site’s
remedy
Technical Memo detailing the analysis methods Draft: 75
and results of the analysis. Electronic files of davs a;fter
Optimizing results as described in Task description. Analyze ys al Technical
2.A4 2 Remedial the RP proposed augmentation of the Site’s remedy rec;:l}[/mg T\Z mea
Actions: to determine effects on groundwater contaminate Fin:I'a3 0 emo
conditions nature and extent and determine changes days a;fter
over-time and determine 3D plume stability.
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receiving
comments
Review and Technical Memos on review of 4 periodic
2A51 Option | Comment of | groundwater monitoring reports: Review four 60 days from Techical
i al 1 EPA Region | periodic groundwater monitoring reports that RPs request. Memos
5 Reports are required to submit throughout the year.
Evalua'lte one RP report thgt includes Remf:(.iy Draft Report
Effectiveness and Remedial Progress detailing the
. . due 75 days
. analysis methods and results of the analysis:
Review and . . . . from request
. Provide comprehensive detailed written report on )
Option | Comment of : . Final Report
2.A52 . the review of one additional RP developed Remedy L Report
al 2 EPA Region . . within 30
Effectiveness and Remedial Progress report that
5 Reports . . . o days of
may be submitted including reviewing the results .
R . . receipt of
of RP’s analysis of the proposed augmentation of
., comments.
the Site’s remedy.






